Project Schedule

2018 2019
Task Name NDJFMAMIJ J AS

Project Start 12/18/2018

Traffic analysis & data collection

WSDOT basis of design

WSDOT ign approval

Alternatives

0% plans and review

Review

Public outreach

{ Milestones ‘ Open Houses

*Remainder of project schedule dependent on intersection option selected

NE Lake Road and NE Everett Street Improvements | Community Open House 1 | February 26, 2019 |




